Nebraska Department of Roads Date: 06.01.2016 Nebraska Department of Roads Date: 06.01.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 54761 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 54761 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0002 Pay Period End Date:  04.14.2016 Est Number: 0002 Pay Period End Date:  04.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 5 OVERHEAD DMS Estimate Type: PROG Current Contract Amt Total Earnings $228,742.33 $225,786.39 $2,955.94
$285,035.64 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $228,742.33 $225,786.39 $2,955.94
ontractor: Date Lot 07.31.2014 $282.079.70 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ated e;- oL Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gs-zg-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
: 80% Net Earnings $228,742.33  $225,786.39 $2,955.94
Date Notice for Work to ]
Begin: 12.02.2015 % Time Comp
WAVERLY NE 68462-2516 gin: 255 659  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 01.05.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.14.2016 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KIMBALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51476 001 ITS-IM-ITSN(25) 080 22.71 24.76  ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $228,742.33 $225,786.39 $2,955.94
Project Manager District Engineer
Gillen, Marty 05.25.2016 Parks, Thomas (Drew) 05.31.2016
Construction Engineer Controller
Halstead, Kerri 05.31.2016 Burling, Laurie 05.31.2016
Controller
Burling, Laurie 05.31.2016
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Est Number: 0002 Pay Period End Date:  04.14.2016 Est Number: 0002 Pay Period End Date:  04.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 0003.57 5,561.25 2.000 11,122.50
0001 0001 0001.08 0.50 405.000 20250 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 11,122.50
BARRICADE, TYPE Il BDAY 405.000 202.50 0.000 0.00
272.000 136.00 0.000 0.00
0.000 0.00 0010 0010 0003.64 42.00 18.000 756.00
0002 0002 0001.10 3.60 114.000 410.40 REPLACEMENT MODULE EACH 18.000 756.00
BARRICADE, TYPE Il BDAY 114.000 410.40 0.000 0.00
26.000 93.60 0.000 0.00
0.000 0.00 0011 0011 0003.66 5,801.25 2.000 11,602.50
0003 0003 0001.75 6.00 110.000 660.00 INERTIAL BARRIER SYSTEM EACH 2.000 11,602.50
TEMPORARY SIGN DAY EACH 110.000 660.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 0030.80 48,700.00 1.000 48,700.00
0004 0004 0001.90 6.00 991.000 5,946.00 MOBILIZATION LS 1.000 48,700.00
SIGN DAY EACH 991.000 5,946.00 1.000 48,700.00
143.000 858.00 0.000 0.00
0.000 0.00 0013 0013 7310.05 43,300.00 1.000 43,300.00
0005 0005 0001.99 6.00 12.000 72.00 REMOVE SIGN STRUCTURE EACH 1.000 43,300.00
CONTRACTOR FURNISHED SIGN DAY EACH 12.000 7200 AND FOUNDATION 1.000 43,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7311.00 328.18 15.000 4,922.70
0006 0006 0002.97 540.00 2.000 1,080.00 CONCRETE FOR FOUNDATION CcY 15.000 4,922.70
FLASHING ARROW PANEL DAY 2.000 1,080.00 11.600 3,806.89
12.000 6,480.00 0.000 0.00
0.000 0.00 0015 0015 7311.10 2.68 1,500.000 4,020.00
0007 0007 0003.50 30.00 875.000 26,250.00 REINFORCING STEEL LB 1,500.000 4,020.00
CONCRETE PROTECTION BARRIER LF 875.000 26,250.00 2,510.000 6,726.80
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 7311.20 3,000.00 1.000 3,000.00
0008 0008 0003.56 8.40 875.000 7,350.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 3,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 875.000 735000 LOCATION 1.000 3,000.00
0.000 0.00 W.B.1I-80 0.000 0.00
0.000 0.00 0017 0017 7312.00 91,175.00 1.000 91,175.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 91,175.00
W.B. 1-80 1.000 91,175.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  04.14.2016 Est Number: 0002 Pay Period End Date:  04.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7319.90 5,837.50 1.000 5,837.50 4002 4002 1905.00 2,095.00 0.000 0.00
INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 5,837.50 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 2,095.00
1.000 5,837.50 . . . . 1.000 2,095.00
Hauling Concrete Barriers not incorporated in
0.000 0.00 project. 1.000 2,095.00
0019 0019 7319.95 9,946.60 1.000 9.946.60  GROUP 8B ELECTRICAL Contracted 282,079.70
REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 1.000 9,946.60 Current 285 035.64
1.000 9,946.60 In place 228,742.33
0.000 0.00 This Estimate 2,955.94
0020 0020 7390.10 742.50 1.000 742.50 Totals for contract Contracted 282,079.70
REMOVE SIGN, POST, AND FOOTING EACH 1.000 742.50 Current 285,035.64
1.000 742.50 In place 228,742.33
0.000 0.00 This Estimate 2,955.94
0021 0021 A069.10 18.00 130.000 2,340.00
1 1/2-INCH CONDUIT ON STRUCTURE LF 130.000 2,340.00
130.000 2,340.00
0.000 0.00
0022 0022 A070.10 4.47 100.000 447.00
1 1/2-INCH CONDUIT IN TRENCH LF 100.000 447.00
100.000 447.00
0.000 0.00
0023 0023 A079.32 3.67 345.000 1,266.15
#6 AWG CU CONDUCTOR LF 345.000 1,266.15
345.000 1,266.15
0.000 0.00
0024 0024 A079.43 3.57 115.000 410.55
#8 GROUNDING CONDUCTOR LF 115.000 410.55
115.000 410.55
0.000 0.00
0025 0025 A081.00 4.52 115.000 519.80
6 PAIR COMMUNICATION CABLE LF 115.000 519.80
115.000 519.80
0.000 0.00
4001 4001 7050.05 860.94 0.000 0.00
ADDITIONAL WORK LS 1.000 860.94
. . 1.000 860.94
Electrical Disconnect/Breaker
1.000 860.94







